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July 1, 2012 through July 7, 2012

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work

Performed

The following activities were conducted:

Tecnica continued to backfill and compact Areas HA, H, G, |, Q,
AA, and the Potential Removal Area (PRA) north of Area A
throughout the week.

Tecnica continued backfill operations in the southwest extent of
Area R and the PRA south of Area R.

Tecnica resumed excavation in Area L.

Tecnica completed excavations in Area J and Area K to the
respective design elevations.

Tecnica continued excavating to a depth of 12’ in the PRA north
of Area A based on visual observations of MGP source material.
Two test pits were performed on Friday (7/6/12) to delineate the
impacted soil in this area. Tecnica will be excavating to the
west, to the north and then to the east in order to encompass
the impacted soil and complete this excavation in this area.
Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.

Excavated soils were loaded and transported to Waste
Management's Laraway Road RDF landfill for disposal. A total
of 7,855 tons of material was disposed of at the landfill bringing
the overall project total to 200,230 tons.
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Tasks

Environmental Activities

General Description of Work
Performed (continued)

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM; through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

o Fifteen post-excavation base samples were collected (EB-104
through EB-118) in Areas Q, the PRA south of Area R, AA, PRA
north of Area A, J and K. These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Sample EB-105 in the PRA south of Area R was sampled on
Monday (7/2/12), and was inadvertently cross contaminated with
amended material that was amended in place just west of the
sample location. A replacement sample was re-collected on
Thursday (7/5/12) at the same location. Analytical for this
replacement sample (EB-114) was received on Friday (7/6/12)
which passed the post-excavation criteria outlined in the RAWP.

e Three samples were taken

e Three SUMMA canisters were deployed on 7/2/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel

Kyle Bareither, Ron Horan

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, July 8, 2012 through July 14, 2012, is as follows:

e Provide oversight for the excavation of Area W and take confirmation samples when the excavation and
pipe integrity check have been completed.

e Take additional floor and wall samples in Area L, the PRASs, and Area M as they become available.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from

TestAmerica.
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A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:

Photo 1: Tecnica excavating along the
large City of Chicago sewer in Area AA.

Direction: Facing north.

Photo Date: 7/3/2012

Photo Taken By: KJB

Photo 2: Tecnica loading out material
from Area J.

Direction: Facing northwest.
Photo Date: 7/3/2012

Photo Taken By: KJB

Photo 3: Loading trucks from Area L.
Direction: Facing northeast.

Photo Date: 7/5/2012

Photo Taken By: KJB
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Field Photos (continued):
m‘-gmm: s i

Photo 4: Compacting backfill along the
large City of Chicago sewer.

Direction: Facing north.

Photo Date: 7/6/2012

Photo Taken By: KJB

1 Photo 5: Tecnica foaming the walls of
N the excavation in Area L to suppress

| odors.
Direction: Facing southeast.

Photo Date: 7/6/2012

Photo Taken By: KJB

Photo 6: Test pit performed on the
overburden staging area north of Area A.

Direction: Facing southwest.
Photo Date: 7/6/2012

Photo Taken By: KJB
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Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 7/1/12 to 7/7/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Site Construction Manager Tecnica Environmental Services

e Bal Berena e Interra
e CTI
Site Remediation Supervisor
e Bernard Gill
Others
Construction Manager e Natural Resource Technology (NRT)
e Dave D’Armond e Waste Management (Dave Weber) and Steve
Jiskra, Vito Pesoli (MT)
Others

e Chad Hawthorn
e Mike Swieca
Miscellaneous Visitors
e Dan McCarthy (CTI)
e Syed Ali (City of Chicago Water Department)

Integrys Peoples Gas Personnel Onsite
e None

Site Activities

BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services,

Interra and CTI;

Escorted City of Chicago and Interra personnel during their site visits;

Issued truck tracking forms for all excavated soils from Areas A, AA, HA, J, K, and L;

Tracked 412 loads (7,854.99 tons) for Direct soils disposal at Laraway Landfill;

Received 289 loads of CA-6 (6,465.95 tons), 2 loads CA-1 (44.97 tons) for backfill in areas A,

AA, HA, and H, ;

Pumped and discharged 125,942 gallons of treated excavation water to MWRD;

e Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
e Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES

o Excavated and loaded out soils from areas HA, A, J, AA, and K;
Controlled odors through foaming and wood chips;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in area AA;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from areas | and L; and
Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by
OucC.

CTI
¢ Continued collecting seismic data as required by City of Chicago Water Department.

INTERRA
o Performed compaction tests on CA-6 during backfill of areas A, AA, C, L, and R.

Changes to Scope of Work
e Continued support for PGL pipe integrity excavation currently on hold;
o Blue shed must be relocated to excavate in the Potential Dig Area south of planned dig Areas S
and U; and
e Excavating into the original Overburden Stockpile Pad beyond original the Potential Dig Area
north of Area A.

Open/Outstanding Items
o Due to odor complaint from property to west of site, a misting system will be implemented along
the top of the west property fence. Additional odor suppression activities were increased for odor
control.

Anticipated Activities for the Week of July 08, 2012

Continue backfilling both sides of the sewer and excavating in the area north of original A;
Continue backfilling areas A, I, H, HA, AA and areas along the sheeting line;

Excavate and load out in Areas L, M, N, W, and north of Area A; and

Reroute site entrance roadway for Area W dig and disassembly of the blue shed.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: July 2, 2012

Description: Looking
northwest from Area A,
where excavation is
extended west and north of
the northern extent of
potential removal area due
to analytical data that did
not pass.

Crawford Station Site:
Remediation
Date: July 3, 2012

Description: Tecnica
backfilling on both sides
of the sewer at the same
time, as required by City
of Chicago Water
Department. View toward
the southeast.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: July 5, 2012

Description: View from
Area A looking north.
Tecnica actively
controlled odors through
the use of wood chips and
foaming, as soil is being
loaded out for disposal.

Crawford Station Site:
Remediation
Date: July 6, 2012

Description: Looking
down, black MGP
impacted material one-
foot below ground
surface during test pit in
southwestern boundary of
overburden stockpile pad.
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